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CCR No. 96-0918 Logged Date Rev. C Request Type CCR

Priority Routine Urgent X Emergency Affected Release A Change Class I I

Title (description) TRMM Updates and Data Archive Change from MSFC to GSFC

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
CCR 505-41-14-004A, 505-41-14-006,
AC-96-0412, IRD Between the EOSDIS Core System
(ECS) and the TRMM Ground System, Feb., 1995

RTM Change X Start New Baseline

Problem
The ECS ground data handling system has changed to delete MSFC as a DAAC, and a Requirements Analysis has
indicated a need to correct certain RBR attributes, and update verification methods on many RBRs.   There are
also a number of TRMM Release A Requirements (RBRs), per the TRMM IRD,  that are not currently in the RTM.
These are: TRMM1210#A, -8130#A, -8150#A, -8160#A, -8170#A, -8180#A, and -8190#A.

(This change updates TRMM RBRs due to missing attributes including “a verification method”, changes concerning “procedural”
types, miscellaneous updates, and deletion of the TSDIS/MSFC interface with data merging into the TSDIS/GSFC interface.)

Revision A incorporates CCR 505-41-14-006 “Update Ancillary Data”.
Revision B updates the reference RTM from 6/14/96 to 7/31/96 and corrects some attributes resulting from issue resolutions.

Proposed Solution
Delete the specified CCR RBRs which relate requirements for the MSFC interfaces (Table 3), and merge data
handling with the GSFC interfaces as per ESDIS CCR 505-41-14-004A (Table 1) and adds requirements per CCR
505-41-14-006.  Make verification and “procedural” type updates to reflect current guidelines, and insert
inputs for missing attributes and make minor adjustments to sync with IRD wording (see Table 1).

Insert appropriate RBRs (#As) and corresponding attributes to match the IRD.  (see Table 2).  NOTE:  The
Links to the corresponding IRD requirements are being inserted with CCR:  96-0917B.

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O

QA X Rel. A X Rel. B Rel. IR1 MRS SMO X Subconts

A.1 X Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator Mike Helton (signaed)  Mike Helton   8/22/96
Signature Date

Office SMO Office Manager (signed)  Edward Nicosia   8/22/i96
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)   R. E. Clianrd   8/23/96
Signature Date
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